Week		reponsible	13	20	27	3	10	17	24	31	7	14
Prepare		Inbedded										
Design		Nattakit										
Develop												
	Coding	Suratcha										
	Debug	Anusit										
Report		nn										
Test		Nanthawat										
Submit		All										